

# semesterablauf

## Student Group

First Name	Surname	Matrikel Nr.

## Table of Contents

<b>Semesterablauf WiSe 2021</b> .....	2
Legende .....	2

# Semesterablauf WiSe 2021

SW	Mo (Electronics)	We (uC)	Th (uC)	Deadlines
1	09.03 Intro, Kickoff and Interfaces	11.03 Canceled	12.03 Canceled	
2	16.03 Intro Schematic 1	18.03	19.03	
3	23.03 Intro Schematic 2	25.03	26.03	
4	30.03 Intro Schematic 3	01.04	02.04	Deadline Grouping
5	06.04 Canceled	08.04	09.04 Mentoring	
6	13.04 Mentoring	15.04 Mentoring	16.04 Mentoring	Deadline Project Idea
7	20.04 Mentoring	22.04 Mentoring	23.04 Mentoring	
8	27.04 Canceled	29.04 Canceled	30.04 Canceled	
9	04.05 Intro Layout 1	06.05	07.05	Deadline Schematic
10	11.05 Intro Layout 2	13.05	14.05 Canceled	
11	18.05 Mentoring	20.05 Mentoring	21.05 Mentoring	
	25.05 Holiday	27.05 Holiday	28.05 Holiday	
12	01.06 Canceled	03.06 Mentoring	04.06 Mentoring	Deadline Layout
13	08.06 Soldering	10.06 Mentoring	11.06 Mentoring	
14	15.06 Soldering	17.06 Mentoring	18.06 Mentoring	
15	22.06 Soldering	24.06	25.06	Deadline Documentation

## Legende

Pflichtveranstaltungen sind gelb und grün gekennzeichnet.

From: <https://wiki.mexle.org/> - MEXLE Wiki

Permanent link: [https://wiki.mexle.org/elektronik\\_labor/semesterablauf?rev=1646983766](https://wiki.mexle.org/elektronik_labor/semesterablauf?rev=1646983766)

Last update: 2022/03/11 08:29

